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TASKS AND DELIVERABLES PRICING

A.1 Applicability of Pricing

Separate price schedules are provided for Oracle, PeopleSoft and SAP implementations. Activities,
services, and deliverables have been defined for a “baseline scope” defined in Section A.2. Government
duties are contained in each section of the Baseline Scope Definition (Sections A.2.1 thru A.2.6).

A.2 Scenario and Scope Used in Baseline Pricing

CSC used the following scope definition to price the implementation services of the three ERP packages
in the task tables. This scope definition establishes the boundaries and definition of the services to be
provided. As more information becomes available on specific task orders, the scope can be reviewed for
fit.

A general requirement used in pricing is that the contract award will cover the full implementation of the
modules by CSC. If there is any break in the project between phases or if another contractor performs
initial phases, the price specified will need to be adjusted.

The baseline scope used for activities, deliverables, and pricing is the same for Oracle, PeopleSoft, and
SAP and is shown below.

Accounts Payable)

A maX|mum of 138 — | 138 processes, . Fiéduisition to PayI(Pun;:hasihg, GL,

business processes 3 application — Purchase req. processing

encompassing no components or — G/L account posting

more than 3 modules — Vendor account evaluation

application = Hire to Pay (HR, Benefits, Payroll)

components or — Employee hiring

modules — Benefits enroliment

— Calculate gross Payroll

Number of users 500 Additional users are included as a variable in Section A.4.2.

Number of locations 1 The price is based on one U.S.-based location using a single currency. Additional locations
are included as a variable in Section A.4.2.

Number of reports 16 The price includes five low-complexity reports, five medium-complexity reports, and six high
complexity reports.

Number of interfaces 16 The price includes 16 batch interfaces (five low-complexity, five medium-complexity, and six

high complexity). Complexity definition is included in Section A.2.3 of this document. Real-
time interfaces must be separately priced at the time that a task order is provided.
Specialized scripts to use transport mechanisms such as MQ-Series are not included in this

price.
Number of 21 The price includes 21 conversion programs to load data that are allocated equally across
conversions the complexity levels (low, medium, and high). Complexity definition is included in Section

A.2.4 of this document. The extraction, mapping, and cleansing of data to be loaded to the
publisher package is the responsibility of DoD.

Number of 0 Enhancements were not included in the baseline price. Section A.4.2 of this document
extensions/ contains enhancement metrics for each of the publishers that assume no customization of
customizations the baseline customer code.
Number of workflows 15 Atotal of 15 standard workflows are in scope for this effort.
Number of forms 6 Examples of forms: payroll checks, accounts payable invoices, purchase orders.

A total of six forms were priced for this effort.
Number of security 30 A total of 30 separate transaction-based application security profiles are included in the
profiles baseline price. A separate variable is available in Section A.4.2 if there is a need to restrict

application access at the data level within the application (Such as restricting access to
salary information within a certain department).
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Training Approach 3 Course
subjects per
Module

Start Date April of each ; . nt
Contract Year Start dates were assumed to be April of each contract year to correspond with the contract

year of the CSC GSA Schedule 70. For this reason, the start date is one of the variables
included. If the start date were moved out several months, then more activities would fall
under the later year's labor rates, which would be priced at a higher hourly rate.

Package Release and | In general

Stability release for 6
months

Program Added as

Management needed - see
Variables

There are small percentage variations between the prices to implement similar functionality across the
three publisher packages. The SAP publisher is at the higher end of the pricing due to the flexibility of the
package and the varying opportunities this flexibility affords to accomplish a specific business process.

CSC can deliver a successful program if any of the following scope definitions are adjusted for a
particular task order, but with an appropriate cost adjustment. The following is a complete listing of the
project scope used for computing the Baseline Price in the following Tables:

A.2.1 Business Process Scope

1. DoD will supply a detailed project work statement that provides the following information:
a. Business processes to be addressed
b. Performance measures required for each area
¢. Quality Assurance (QA) and surveillance plan

2. DoD’s project work statement will provide a clearly defined business-oriented definition of what is to
be accomplished by implementing the ERP in addition to any IT objectives to be met.

3. The organization that is implementing the ERP system will be adopting the standard business
processes associated with that system.

4. For pricing purposes, CSC used an implementation of “Purchase-to-Pay” functionality. The scope of
this functionality requires the implementation of Purchasing, General Ledger, and Accounts Payable
functionality. Therefore the process scope consists of only those processes facilitated by the three
example applications. 138 business processes are included in the price. Examples of business
processes to be implemented in this scenario are as follows:

a. Purchase Requisition Processing
b. G/L Account Posting
¢. Vendor Account Evaluations
5. For the purpose of this price CSC used the following additional business scope criteria:
One single company code residing on a single database instance
One vendor master
One common Purchase Order (PO) form
One common goods receipt and invoice verification process
One common approval process to convert requisitions to purchase orders
One common check form
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g. A maximum of three separate bank accounts

h. Foreign vendors, customers, and payments are out of scope — U.S. currency will be used

i. Payment will be made via check, wire transfer, or credit cards

j. One common chart of general ledger (GL) accounts with a consistent numbering scheme

K. A departmental structure will already be in existence that can be mapped to financial cost centers

A.2.2 Organization Scope

1.

2.

Significant organizational changes such as the consolidation of agencies in order to centralize
processing were not within the scope of these ERP implementation prices.

The pricing is based on a single task order that could be managed by a single full-time Project
Manager with the assistance of a Program Control representative. The variables section of this
document includes a price for the addition of a full Program Management Office (PMO) in the event
that the task order(s) are of the size to warrant a PMO.

Project reporting requirements will be satisfied by a weekly status report and updated project plan
including earned value metrics. For FFP task orders, earned value metrics reported to the
Government will not include cost variances.

DoD will supply the necessary resources to establish and run a help desk at the point that the system
is implemented. CSC will provide support in setting up the help desk and establishing procedures.

The price assumes that DoD will create user-process procedures to be used in conjunction with the
user guides that will be provided by CSC.

DoD functional resources assigned to the effort will accept the concept and responsibility of designing
user-driven systems in the organization.

Basic package, functional, programming, security and systems administration training costs are not
included in this price. CSC and the software vendors will provide manuals and a list of recommended
vendor classes that Government subject matter experts (SMEs) must attend to allow them to fully
participate in design and development activities.

DoD resources assigned to the project will have completed appropriate vendor training courses prior
to their start on the project.

DoD will assign a team of SMEs to work with CSC full time no later than day 30 of the contract. The
resources assigned will be familiar with Windows-based applications and empowered to enact
business process change in a manner to best integrate with the delivered functionality of the ERP
package. For the purposes of this price, SMEs would have expertise in the following areas:

Purchasing

Receiving

Accounts Payable

General Ledger

Organizational Structure (part-time)

interface Functional Requirements

Interface Technical Requirements

Data Conversion

Reporting Requirements

Organizational Communications (part-time)

Legal Requirements (part-time)

Hardware/Infrastructure Engineer (part-time)
. Network Engineer (part-time)

DBA, Operating Systems, Migrations, Security Support (part-time)
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Any DoD SMEs or users involved in the project effort will have a work station that meets at least the
minimum requirements suggested by the ERP publisher.

A maximum of nine separate course subjects (three for each of the three modules) will be developed
and taught for “train-the-trainer” training. All training will be classroom-based, managed by an
instructor and a package functional expert.

The following resource types (Lead Installation Engineer (2); Junior Application Programmer, Sr. ERP
Product Specialist (2); Sr. ERP Modeler/Developer (1); and Principle ERP Product Expert (1) will be
provided for a period of 4 continuous weeks to support the post-go-live phase.

One DoD representative will be designated for deliverable acceptance and will accept all deliverables
within a reasonable time, not more than 5-10 business days.

A.2.3 Location Scope

1.

2.
3.

DoD will implement homogenous functionality across the DoD organization rather than location
specific functionality.

The implementation prices are based on one US-based location using a single currency (US$).
All work will take place at a site provided by the US Government.

A.2.4 Application Scope

1.

2.

10.

A commercially available “off-the-shelf implementation” of the ERP selected will satisfy the business
needs of DoD.

The vendor software will have been on the market for “general release” usage for a period of 6
months. Inclusion of newly released software is one of the pricing variables.

The commercial off-the-shelf (COTS) product will operate as documented by the publisher. Time has
not been factored into this price for troubleshooting issues in the delivered application.

For PeopleSoft, the price assumes that the version established at the beginning of the project will be
the one implemented. Time has not been allocated for updates (HRMS tax updates, etc.) or
upgrades.

Primavera TeamPlay will be used for project planning and capturing project data to support earned
value metrics.

The Rational Toolset will be used for configuration management and testing.

The application functionality in scope for this price is Purchasing, Accounts Payable, and General
Ledger.

Prices are based on no reuse of Reports, Interfaces, Conversions, and Extensions (RICE) objects.
CSC does plan to follow the RICE process and will fully support the reuse of any code that
substantially meets the business and technical requirements of a specific task. In addition, all
developed components resulting from our efforts and eligible for inclusion in the RICE repository will
be submitted for consideration.

The configuration of 15 standard (enhancement not required) workflows (system routing of tasks for
review and approval) are in scope for this effort. (36 hours per workflow including unit test). All
workflow notifications/updates will occur within the ERP environment.

Metrics used for estimating custom programs by type and level of complexity for technical design,
development, and unit test are as follows:

a) Conversion programs (See Section A.2.5 Data Scope — DoD will provide cleansed and
mapped extracted data for conversion programs in a directory designated by CSC.)

1) Low — Data present in the conversion file can be directly mapped to 12 or less fields
present in 2 or less tables for update. No transformation of the data is required within
the program to load the data to the ERP Publisher tables. Standard ERP Publisher
data load error messages are returned in the event that the data cannot be
successfully loaded.
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Medium — Data present in the conversion file can be directly mapped to 13-20 fields
present in 3-4 tables. A requirement may exist to create up to one internal table to
perform conversion functions such as the cross validation of data loaded into the 3-4
tables. Standard publisher data load error messages are returned in the event that
data cannot be successfully loaded.

High — Data present in the conversion file may need to be loaded to more than 4
tables or requires that more than one internal program table be created to support
translation or validation functions prior to mapping and loading the data to the
publisher tables or requires non-standard reporting of data load error messages.

b) Interface

1)

2)

3)

Low — The interface allows the use of standard Publisher data structures and tools
such as function modules. Data is either extracted or loaded from/to 2 or less
separate tables and requires no data transformation to accomplish the task. Standard
publisher load processes can be used for inbound interfaces creating updates to the
publisher package. Standard publisher error processes/messages are returned in the
event that the program does not complete successfully.

Medium — The interface requires a minor extension to standard Publisher tools such
as a User Exit to load or extract data to the publisher tables. Up to one internal table
may be required to accomplish the translation of any data fields required to support
the interface. Standard publisher error processes/messages are returned in the event
that the program does not complete successfully.

High — The interface requires the creation of new Publisher tools such as Function
Modules or batch load processes. More than one table is required to handle functions
such as data translation or error routines. New business functionality such as
screens, error validation routines, messages or process codes are required.

¢) Enhancement

1)

2)

3)

Low — The enhancement can be created using standard publisher tools such as
function modules. The enhancement will generally be used to facilitate additional
edits or calculations not present in the base system and will be able to accomplish
this reading data from 2 or less separate tables. Standard publisher screens can be
used to input data to the enhancement and standard load processes can be used to
update 2 or less separate tables. Standard publisher error or completion messages
are returned to indicate the success or failure of a process.

Medium - The enhancement requires a minor extension to standard Publisher tools
such as the addition of input parameters to a standard Publisher screen or the
creation of a User Exit to facilitate additional edits on the data. Up to one internal
table may be required to support edit or load requirements. Standard publisher error
or completion messages are returned to indicate the success or failure of a process.

High — The enhancement requires the creation of new publisher tools such as
function modules, tables or input screens. More than one internal program table may
be required to accomplish validation or data load requirements. New package
functionality surrounding edits, updates and error messages may be required.

d) Report programs

1)

2)

Low — The report program reads data from a single table or set of joined tables and
uses standard publisher reporting tools to present 12 or less fields of data using the
exact field descriptions and values as they appear in the Publisher database. There
is no requirement to present subtotals or totals at the break of a particular data value.

Medium — The report program reads data from up to four tables within a single
module of the application. (i.e General L.edger for example) No more than 20 fields of
data are reported with the capability to present subtotals at the break of a key table
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value. Data may be translated and presented in a format different from what is stored
in the Publisher database as long as it can be accomplished using no more than 1
internal table.

3) High — The report program requires reading data from more than four tables within a
single module or requires reading data from tables in more than one module (i.e.
Linking Cost Centers in Financials to Organizational Units in HR). The report program
may require the creation of more than one internal table to perform functions such as
linking or presenting the data. A requirement may exist to produce output in a format
that is not supported by standard vendor output routines. (i.e output to a PDF file)

e) Form programs (this applies to SAP and PeopleSoft only)

1) Low - An already existing standard form can be used with minor modification or the
form can be produced using standard publisher tools. The form does not require any
additional fonts or graphics other than straight lines and is two pages or less in
length.

2) Medium — The form requires additional fonts, intricate boxes or preformatted graphics
and is no more than three pages in length.

3) High — The form requires bar codes, MICR codes, color printing or other specialized
format and print requirements that necessitates integration with printer codes.
Specialized formatting is required for overflow scenarios that cause it to expand
beyond the standard form length.

. A total of 21 conversion load programs are in scope for this effort and are allocated equally across

each level of complexity.

A total of 16 batch interfaces are in scope for this effort. They are allocated as follows: (5 — low
complexity; 5 — medium complexity; 6 — high complexity).

Real-time interfaces are out of scope.

The interface estimates do not include any specialized scripts to send/receive files across varying
transport mechanism such as MQ-Series.

A total of six forms (i.e., Purchase Orders, Checks, etc.) are in scope for this effort. They are
allocated equally across each level of complexity.
Package enhancements were not priced for this effort but a variable is provided to derive the pricing.

Enhancement effort prices are based on the condition that no change is required to the vendor base
code.

A total of 16 custom reports were priced for this effort. They are allocated as follows: (5 — low
complexity; 5 — medium complexity; and 6 — high complexity). Oracle — six additional reports were
added to the price.

DoD will support a freeze of all development activities 1 week prior to the start of integration testing.

Two separate 2-week integration test cycles with 1 week of repair following each are included in this
price. A separate regression test cycle following these two cycles is also included.

DoD is responsible for creating User Acceptance Test Scripts and supplying resources to conduct
UAT. CSC will provide three resources for a period of 2 weeks to support UAT.

Prices do not include the setup of any processes in scheduling software other than what is natively
furnished with the package.

A.2.5 Data Scope

1.

2.

Any data other than mandatory startup balances and transactions will be stored in an offline system.
Any effort required to set up the “nonconverted” legacy data in the offline system is out of scope.

The extract, mapping, and cleansing of data required to support the load of converted data to the
ERP is the responsibility of DoD. CSC will provide DoD with the required file layouts and the directory
names of where the data is to be picked up for conversion into the ERP.
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3. Data to appear on reports, forms, and interfaces will reside only in the ERP package. Any
requirement to include data outside of the package will require a separate price.

A.2.6 Technology Scope

1. Atotal of 30 separate transaction-based user security profiles have been priced for this effort. Data
level security is not in scope.

2. DoD will accept the use of standard package archiving processes for cleansed data converted to the
ERP as part of this effort. Archiving of legacy data not converted to the ERP is out of scope for this
effort.

3. The system environments will encompass development, demonstration/IDES/sandbox, QA, and
Training and Production. Separate classified environments will not be established.

4. For the purpose of the price, the system environments will be supported by two full-time Lead
Installation Engineers and one full-time Junior Applications Programmer (CM Analyst).

5. All hardware, database, and software license costs are outside the scope of this contract.

6. The base price is for a 500 user environment that already has the network, with adequate capacity,
and facility infrastructure in place (raised floor, adequate power, UPS, etc.).

7. CSC will provide certified installers for the publisher software and databases. DoD is responsible for
providing SMEs with hardware, network, and operating system expertise to support the setup of the
environment. At the point CSC establishes an environment, DoD will supply resources per the project
plan to begin training on taking over the publisher software, database, migration, and security
maintenance.

8. DoD will procure the necessary hardware and software for the development and demonstration/
IDES/sandbox environments to enable CSC to have it in place prior to the start of design activities.

9. DoD will procure the necessary hardware and software for the QA and training environments to
enable CSC to have it in place 1 week prior to the start of integration testing.

10. DoD must procure the necessary hardware and software for the production environment to enable
CSC to have it in place prior to the end of the development phase.

11. Stress/performance testing will include two separate cycles of 1 week each with a week break in
between each cycle for repair. DoD will provide package-trained systems administrators to
participate in the test effort. A maximum of 15 online transactions and 15 batch processes will be
included in the stress/performance tests.

12. PC and printing configuration at the desktop level is the responsibility of DoD.

13. The following systems management procedures are within the scope of this price: backup and
recovery, database administration, copy procedures (database/client), and system monitoring.

14. DoD will provide Team CSC with remote access to the ERP environment to continue work on the
project while not on the DoD site.

15. Internet, self-service, and data warehouse functionality is out of scope for this price.

16. Requirements to interface to third-party tool sets are out of scope for this price.
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A.4 Options or Variable Pricing

The task tables (Section A.3) for each of the three publishers represent the “baseline” pricing as they
apply to the scope defined above.

A.4.1 Impact of Variables
The following table shows the Baseline scenario and the impact of a change in each of the factors.

Number of users 500 Initial project planning, requirements gathering, training, configuration, user roles,
system management, cutover planning, go-live support
Start date Assumes an April start | GSA rates are set by GSA schedule contract year.
date for each of the 5
contract years
Number of 3 Impact across all areas. There are some savings in PM, minimal impact on
application Applications/Modules/ | environment set up, some savings in technical testing.
components or 138 processes
modules
Stability and general | 6 months from release | Level of Publisher support required for all project phases.
usage of the
Publisher
Component release
Number of 1 location Project planning, training, technical requirements, org change, business process
implementation definition, user roles, configuration, testing, cutover, user production support.
locations
Requirement for No customization Requirements definition, design, coding, testing.
custom development
Requirement for Role level security Business requirements, training, technical architecture, performance testing, user
application data fevel roles, module design, migration, cutover, production support.
security
Number of training | 3 classes per module | Additional resources for course instruction. (Assumes reuse of already prepared
classes class material within the time span of the implementation).
Requirement for Project management | Additional resources required to coordinate the program effort.
program
management

A.4.2 Variable Pricing

The detailed variable pricing for items that are above and beyond the baseline scenario for each of the
three publishes, for each of the five contract years, is presented below.
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;,Zg :
Year 5 $7.866,229 $1,027,585 $6,610,142  ]$1,049,898 $1,228,086
Vision and Strategy Solution Definition
Year 1 $636,096 $101,775 $483,433 $483,433 $483,433
Year 2 |1$658,347 $105,336 $500,344 $500,344 $500,344
Year 3 $681,412 $109,026 $517,873 $517,873 |$517,873
Year 4 $705,249 $112,840 $535,989 $535,969 $535,980
Year 5 $729,935 $116,790 $554,751 $554,751 $554,751
Architecture Operations Analysis
land Design
Year 1 $1,023,029 $255,757 $1,002,568 }$102,303 $184,145
Year 2 $1,058,839 $264,710 $1,037,662 |S105,884 $190,591
Year 3 91,005,916 $273,979 $1,073,998  |$109,592 $197,265
Year 4 $1,134,248 $283,562 $1,111,563  [$113425 |$204,165
Year 5 $1,173,951 $293 468 $1,150472  [$117,305 $211,311
Architecture Solution Design
Year 1 $3,786,227 $302,898 $3,142,568  1$265,036 $302,898
Year 2 $3,918,853 $313,508 $3,252,648  1$274,320 $313,508
Year 3 $4,056,040 $324,483 $3,366,513  1$283,923 $324,483
Year 4 $4,197,928 $335,834 $3,484,280  [$293,855 $335,834
Year5 94,344,862 $347,589 $3,606,235  1$304,140 $347,589
Develop {Build
Year 1 $719,449 $79,139 $597,143 $35,972 $21,583
Year 2 $744,644 $81,911 |$618,055 $37.232 $22,339
Year 3 $770,707 $84,778 $639,687 $38,535 $23,121
Year 4 $797,675 $87,744 $662,070 |$39884 $23,930
Year 5 |$825,595 $90,815 |$685,244 $41,280 $24,768
Integration Transition |
Year 1 $469,585 $84,525 $413,235 $28,175 $28,175
Year 2 $486,035 $87,486 $427,711 $29,162 $20,162
Year3 $503,033 $90,546 $442,669 $30,182 $30,182
Year 4 $520,641 $93,715 $458,164 $31,238 $31,238
Year 5 $538,860 $96,995 $474,197 $32,332 $32,332
Deployment Production
Year 1 $237,926 $71,378 $121,342 $49,964
Year 2 |$246,259 |1$73,878 $51,714
Year 3 $254 874 $53,524
Year 4 $263,792
Year 5 $273,026
| = ’3‘3 o 3
All phases
PeopleSOﬁ Year 1 $6,607,476 $776,045 $1,015,190
Year 2 $7,045,836 $026,897 $803,222 $1,050,736
Year 3 $7,292,521 $950,348 $831,343 $1,087,523
Year 4 $7,547,625 $992,909 $860,422 |$1,125,566
Year 5 $7.811,812 $1,027,662 $6,397,107  §$880,541 $1,164,965
Vision and Strategy Project Initiation
Year 1 $486,975 $58,437 $267,836 $53,567 $63,307
Year 2 $504,013 $60,482 |$277,207 $55,441 $65,522
Year 3 $521,670 $62,600 $286,919 $57,384 $67,817
Year 4 $539,919 $64,790 $206,055 $50,391 $70,189
Year 5 $558,824 $67,059 $307,353 $61,471 $72,647
Architecture Solution Definition
Year 1 $1,228,233 $122,823 $1,228.233  {$61,412 $184,235
Year 2 $1,271,211 $127,121 1$1.271.211 $63,561 $190,682
Year 3 $1,315,738 |$131 574 $1,315,738  |$65,787 $197,361
Year 4 $1,361,780 $136,178 $1,361,780 ,089 $204,267
Year 5 $1,409,427 $140,943 $1,409,42 $70,471 $211,414
Develop Design and
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$3,957,693 $593,654
Year 5 [$4,096,239 $614,436
Integration Solution Integration
Year 1 $1,284,759 $1,027,807  |$89,933 $179,866
Year 2 $1,329,738 $1,063,790  [$93,082 $186,163
Year 3 $1,376,293 $1,101,034  |$96,341 $192,681
Year 4 $1,424,440 $1,139,552  |$99,711 $199,422
Year 5 |$1,474,207 $1,179,438  |$103,201 $206,402
Deployment
$237,925 $123,721
$7,565,249 $883,308 $1,184,722
Year 3 $7,850,808 $914,226 $1,226,198
Year 4 $8,125,439 $046,214 $1,269,092
Year5 $8,409,870 $979,331 $1,313,516
Vision and Strategy Project Preparation
Year 1 $520,947 $63,594 $291,471 $68,294 $68,803
Year 2 $548,481 |$65,818 $301,665 $60,333 $71,303
Year 3 $567,604 $68,123 $312,232 $62,446 $73,800
Year 4 $587,554 $70,506 $323,155 $64,631 $76,382
Year 5 $608,125 |$72.975 $334,469 $66,894 $79,056
Architecture Blueprint
Year 1 $1,254,237 $125,424 $1,234,547 (862,712 $188,136
Year 2 $1,208,102 $129,810 $1,208,102  1$64,905 $194,715
Year 3 $1,343,581 $134,358 $1,343,581  |$67,179 $201,537
Year 4 $1,390,579 $139,058 $1,300,579  1$69,520 $208,587
Year 5 $1,439,267 $143,927 $1,430,267 {871,963 $215,890
Develop Realization
Year 1 $4,778,043 $334,463 $4,013,556  1$764,487 $764,487
Year 2 $4,945,393 $346,178 $4,154,130  [$791,263 $791,263
Year 3 $5,118,508 $358,296 $4,299,547  |$818,961 $618,961
Year 4 $5,207,542 $370,828 $4,440,935  1$847,607 $847,607
Year 5 $5,482,982 $383,809 $4,605,705  |$877.277 $877,277
Integration Final Preparation
Year 1 $540,307 $248,541 $421,439 $27,015 .|$75,643
Year2 $559,232 $257,247 $436,201 $27,962 $78,202
Year 3 $578,798 $266,247 $451,462 $28,940 $81,032
Year 4 $599,062 $275,569 $467,268 $29,963 $83,869
Year 5 $620,017 $285,208 $483,613 $31,001 $86,802
Deployment Go-live, production
support 1$226,119 $81,403 $119,843 $0 $47,485
Year 1 $234,041 $84,255 $124,042 $0 $49,149
Year 2 $242,227 $87,202 $128,380 $0 $50,868
Year 3 $250,702 $90,253 $132,872 $0 $52,647
¥33r4 |$259,479 $93,412 $137,524 $0 $54,491
ear 5
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Year 1
Year2
Year3
Year 4
Year5

Year 1
Year2
Year 3
Year 4
Year 5

Year 1
Year 2
Year 3
Year 4
Year5

$526,061

$544,483
$563,544

$603,673

20 hours of a Senior Training Specialist
based upon yearly GSA Rate 20 Hours
of a Prin. ERP Product Expert based
upon yearly GSA Rate

20 hours of a Senior Training Specialist
based upon yearly GSA Rate 20 Hours
of a Prin. ERP Product Expert based
upon yearly GSA Rate

20 hours of a Senior Training Specialist
based upon yearly GSA Rate 20 Hours
of a Prin. ERP Product Expert based
upon yearly GSA Rate

Program Management Office

Pragram Management Office

$50,000 per month at GSA Contract Year 09 rates
for Program Manager and add 10% per Phase for
Pragram Management Office
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$50,000 per month at GSA Contract Year 09 rates
for Program Manager and add 10% per Phase for




